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CCR No. 98-0366 Logged Date 3/24/98 Rev. - Request Type CCR

Priority Routine Urgent Emergency x Affected Release   B Change Class II

Title Update ESDT Baseline

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
CCR 98-0047

RTM Change Start New Baseline

Problem
The Table of ESDTs baselined 1/28/98 (CCR 98-0047) is not current relative to the ESDTs now required for the V2.0 of the Science
Software.

Proposed Solution
Replace the current ESDT Baseline with the attached Table of ESDTs.  The new ESDT table incorporates the additions, deletions,
and modifications (also attached for information only) received from the Instrument Teams and ECS personnel through March 23,
1998.  Most of the new ESDTs have been generated.  The new MODIS ESDTs are needed by the GDAAC for SSI&T ASAP.  Need
date for this CCR is 1/24/98, so that a patch to the drop 3 and 4 ESDTs can be made in order to allow GDAAC to move forward with
their SSI&T.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev Rel. A Rel. C SCDO Arch. x

Science Off x Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Charles Thomas, Science
Office (signed)  Charles W. Thomas, Jr.  3/23/98

Signature Date

Office Science Office.
Robert Plante

Office Manager
(signed)  Robert Plante                 3/23/98

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek                      4/8/98
Signature Date

CM01OC96  ECS


